
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: April 15, 1994 

Subject: Chase Interiors Site, 
Falconer,/phautauqua County, NY 

From: ' JfonitaTL. Green, OSC, Region II, 
Response and Prevention Branch 

To: 

TAT 

W. Muszynski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkle, EPA 
B. Sprague, EPA 
J. Daloia, EPA 
J. Marshall, EPA 
M. Basile, EPA 
E. Schaaf, EPA 
A. Schmand, EPA 

S. Becker, EPA 
C. Moyik, EPA 
M. 0'Toole, NYSDEC 
M. Doster, NYSDEC (Region 9) 
D. Geraghty, NYSDOH 
A. Mattison, Mayor of Falconer 
R. Josephson, Code Enforcement 
S. Johnson, Chautauqua Cty DOH 
ERD, Washington, (E-Mail) 
R. Byrnes, OIG 

POLREP NO.: Three (3) 

II. BACKGROUND 

Site No.: BV 
Response Authority: CERCLA 
NPL Status: Non-NPL 
Action Memo Status: Final 1/18/94 
Start Date: 12/13/93 
Mobilization Date: 3/28/94 

III. SITE INFORMATION 

A. Incident Category 

CERCLA incident Category: Inactive Production Facility 

B. Site Description 

1. Site Description 

Refer to polrep 1. 

2. Description of Threat 

Refer to polrep i. 357758 
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C. Preliminary Assessment Results 
t 

Refer to polrep 1. 

RESPONSE INFORMATION 

A. Planned Removal Actions 

The scope of work for the removal action includes the 
complete removal and disposal of all hazardous materials at 
the site to CERCLA/RCRA approved facilities. The planned 
action will include sampling drums and full hazcat analysis. 
Once wastes are categorized, composite samples will be 
generated and sent off for further analysis. Once the 
results are received all compatible materials will be 
bulked, with smaller containers being lab-packed* All 
containers will then be shipped off for disposal. 

B. Situation 

l. Current situation 

On April 8, 1994, EPA, TAT, and ERCS temporarily demobilized 
after shipping out 49 drums of bulked paint waste and paint 
lab packs, awaiting disposal analysis for the remaining 
wastes. 

2. Removal Actions to Date 

During the week of April 4, 1994, ERCS bulked paint liquids 
from both 5-gallon and 55-gallon containers into 55-gallon 
shippable containers in preparation for disposal. All of 
the paint containers greater than one-gallon were opened and 
bulked into 55-gallon drums. The remaining containers were 
segregated as empty containers or containers with heels. A 
total of approximately 484 five-gallon and 325 one-gallon 
containers were bulked to generate 24 drums of liquid paint 
for disposal. Additionally, the small containers staged in 
boxes in the office room were segregated into the following 
groups: paint/adhesives, liquid and solid, thinners, 
powders, bleach, ammonia, and unknowns. The liquid and 
solid paint materials of less than one-gallon were lab 
packed into 55-gallon drums for fuels blending. Paint 
solids (heels) in 55-gallon drums were filled with smaller 
paint containers to reduce disposal costs. 

All of the one and five gallon containers, including both 
empty and with residual heels were stacked and loaded into 1 
cubic yard boxes and shipped out for fuels blending. A 
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total of 20 cubic yard boxes were shipped on April 8, 1994 
to Hukill Chemical Corporation. Two additional drums of 
paint solids, generated from the Paint Room floor were 
shipped with the 20 boxes. 

Analytical results for the remaining wastes were received on 
Friday, April 8, and will be reviewed. 

3. Enforcement 

The facility claimed bankruptcy and a PRP search has been 
conducted. There currently do not appear to be any viable 
PRPs. 

C. Next Steps 

Once the analytical is reviewed, the disposal will be 
solicited for the remaining wastes. The proposed shipment 
of the remaining wastes and remaining labpacking is 
scheduled for the week of May 9, 1994. 

A meeting is scheduled with state, county and local 
representatives in order to prepare for the emergency 
response mock drill. 

D. Kev Issues 

A mock drill will be scheduled for June 1994, with the 
assistance of state, local and county personnel. 

V. COST INFORMATION 

The following information is estimated costs for the removal 
action as of April 15, 1994: 

Cost 
Ceiling to date Remaining 

ERCS Costs $ 574,000 160,609 413,391 
TAT Costs $ 72,000 4,700 67,300 
Intramural Direct and 
Indirect Costs (Regional) $ 50,000 5,500 44,500 

Total Project Ceiling $ 696,000 170,809 525,191 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure, which the EPA may include on 
any claims for cost recovery. 
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VI. DISPOSITION OF WASTE 

Wastestream Medium Quantity Containment 
Migration 
Control 

Treatment Disposal 

Waste Paint Liquid 35 drums 17-H/17-C 
drums 

Fuels blending Hukill Chemical 
Corporation, 
Bedford, OH 

Waste Flammable 
liquids 

Liquid 16 drums 17-H/17-C drums Fuels blending Hultill Chemical 
Corporation, 
Bedford, OH 

Waste Flammable 
Solid 

Solid 20 cubic 
yard 
boxes 

Cubic yard boxes Fuels blending Hukill Chemical 
Corporation, 
Bedford, OH 

Waste Paint Liquid 2 drums 17-H drums Fuels blending Hukill Chemical 
Corporation, 
Bedford, OH 




